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 Project Title: Economic & Quality of Life Impacts of Rt 21 Freeway Construction

 Pincipal Investigator:
Golub, Eugene 

 NJDOT Research Project Manager:
R Sasor

 Period Starting: 1/1/02

 RFP Number: 2001-08

 Task Order Number/Study Number:
NCTIP-034

1.Progress this quarter by task:
Phase1  The literature search is complete.
Task3  Familiarization with CSD is almost complete.  Additional work includes 
discussion with other NJDOT personnel as to how CSD was applied on this project.

Task2  Familiarization with the Rt 21 design and Baseline Data is complete.  
The NJDOT data has been obtained and has been reviewed. Additional data is 
being developed from other local and County Sources.

Task4 The project team has complted review of NJDOT 2001 baseline data.

Task5  A photographic record of the project has been undertaken and is near 
completion.  It includes photoscapes of the area in proximity of the project as 
well as photos of the areas thought to be of importance by the NJDOT. these 
records are compiled on CD's.

Professional staff from both communities were individually interviewed and a 
compilation is being developed.  Further, the local merchant associations have 
likewise been interviewed.

Surveys have been sent to elected officials & professional staff in both 
municipalities. Individual surveys are being conducted with merchants in both 
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 Total Project Budget (# Years) $293,327.00
 Total Project Expenditure to date $50,437.00
 % of Total Project Budget Expended 17.19%

 Task Order Number/ Study Number NCTIP-034
 Current Task Order Budget (# of Years) $67,249.00
 Actual Expenditure to Date Against Current Task Order $50,437.00
 % of Current Task Order Budget Expended 75.00%

   

6. Budget summary:

municipalities.

Traffic counts are being conducted at key intersections as per NJDOT original 
studies.

Noise readings are being taken at key locations as per original NJDOT studies.

Data is being compiled for Clifton on all sales of properties and the variation 
in prices as well as the total assessed valuation of the town for the last 10 
years.  Similar data has been requested from Passaic.

Accident data in the two towns is in the process of being developed to 
demonstrate changes that have occurred in the last few years.

photographic deliverables produced
surveys completed to date
traffic counts completed to date

The initiatives outlined in the previous sections will be continued and brought 
to completion as per this years task requirements.

An interim annual report will be developed.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:
5. Problems/proposed solutions:

Year5

Year1
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